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CITY OF LODI
CouNciL COMMUNICATION

AGENDA TITLE: Adopt Resolution Appropriating Additional Funds for Contract Change Order No. 4
for Lodi Grape Bowl All-Weather Surface Project ($12,061.56)

MEETING DATE: November 17,2010

PREPARED BY: Public Works Director

RECOMMENDED ACTION: Adopt resolution appropriating additional funds for Contract Change
Order No. 4 for Lodi Grape Bowl All-Weather Surface Project
($12,061.56).

BACKGROUND INFORMATION:  City Council at its meeting of April 7, 2010 awarded a contractto
Western Engineering Contractors, Inc., in the amount of $592,675 for
field preparation and awarded a contractto Fieldturf USA, Inc., for the
purchase and installation of the field. On August 4, 2010, Council

approved an additional appropriation of $156,577.80to cover Contract Change Order Nos. 1, 2 and 3.

These change orders were issuedto cover various field changes and the installation of steps and ramps

that would conform to the requirements of the Americans with Disabilities Act.

Contract Change Order No. 4 addresses changes made to the design of the steps and ramps, additional
work performedto relocate the storm drain retention chambers, a premiumto speed the delivery of the
railings, and deducts to the contractto help offset these added costs.

The steps and ramps were widened to meet Building Code exit requirements and guardrails were needed
on the steps instead of handrails. The changed dimensions added $13,883.68 to the contract, and the
change of the handrails to guardrails increased the cost by $3,270.75. The storm drain retention
chamber was relocated as part of Contract Change Order No. 1, butthe contractor also neededto
perform an additional $10,434 worth of force main work due to the storm drain relocation. Contract
Change Order No. 4 also added $2,079 to cover premium costs so that the project would be completed
by November 12,2010.

In order help offset the added costs, fence work added in Contract Change Order No. 1 has been deleted
(-$9,350), the 7-foot sidewalk added in Contract Change Order No. 1 has been narrowedto a 6-foot
sidewalk (-$3,962.67), a concrete mow band under the booster pump fence was deleted (-$867.20) and
completion of the aggregate base grading work will be performed by the Parks Department (-$3,426).

The net result of Contract Change Order No. 4 is an increase of $12,061.56. Staff is therefore
recommending the appropriation of $12,061.56 from the Parks Impact Mitigation Fees Fundto cover this
contract change order cost.

FISCAL IMPACT: There will be reduced maintenance cost of the areas surrounding the all-
weather surface and reduced exposure to ADA-access claims at the Grape
Bowl facility. Use of impact fees will reduce funds available for future parks.

[

APPROVED: /‘ﬁF_/—\—
Konradt Bartlam, Interim City Manager
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FUNDING AVAILABLE: Requested Appropriation:
Parks Impact Mitigation Fees (1217005):  $12,061.56

ordan Ayers

Deputy City Manager/Internal Serwces Director
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James M. Rodems. 4o FWally Sandelin
Interim Parks and Recreation Director Public Works Director

Prepared by Wesley K. Fujitani, Senior Civil Engineer
FWSMWKF/pmf

cc: City Attorney
Parks Superintendent
Management Analyst Areida-Yadav
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RESOLUTION NO. 2010-191

A RESOLUTION OF THE LODI CITY COUNCIL
AUTHORIZING APPROPRIATION OF FUNDS FOR
CONTRACT CHANGE ORDER NO. 4 FOR GRAPE

WHEREAS, on April 7, 2010, City Council awarded a contract to Western
Engineering Contractors, Inc., in the amount of $592,675 for field preparation and
awarded a contract to Fieldturf USA, Inc., for the purchase and installation of the field.
On August 4, 2010, City Council approved an additional appropriation of $156,577.80 to
cover Contract Change Orders No. 1, 2, and 3, which were issued to cover various field
changes and the installation of steps and ramps that would conform to the requirements
of the Americans with Disabilities Act; and

WHEREAS, Contract Change Order No. 4 addresses changes made to the
design of the steps and ramps, additional work performed to relocate the storm drain
retention chambers, a premium to speed the delivery of the railings, and deducts to the
contract to help offset these added costs; and

WHEREAS, staff recommends appropriating $12,061.56 from the Parks Impact
Fee Fundto cover the cost of the change orders.

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby
authorize appropriation of $12,061.56 from the Parks Impact Mitigation Fee Fund for this
project.

Dated: November 17, 2010

| hereby certify that Resolution No. 2010-191 was passed and adopted by the
City Council of the City of Lodi in a regular meeting held November 17, 2010, by the
following vote:

AYES: COUNCIL MEMBERS - Hansen, Hitchcock, Johnson, Mounce, and
Mayor Katzakian

NOES: COUNCIL MEMBERS - None
ABSENT: COUNCIL MEMBERS - None

ABSTAIN: COUNCIL MEMBERS - None

JOHL
City Clerk
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